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ESTIMATE RUN 07/31/2015

ESTIMATE SUMMARY 11:53:28

CONTID: C18928         ESTIMATE NO: 0001 PROG 2005

PCN: 18928-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 ON RED MOUNTAIN PASS PERCENT TIME:

PROJECT NO: FSA5502-072                   

FY15 US 550 CRIBWALLS

NAME OF ROAD: 550B

PROJECT COUNTIES: OURAY

CONTRACTOR:

ROCK & CO. PAY PERIOD ENDING 07/25/2015 DATE TIME STARTED 07/13/2015

P.O. BOX 568 DATE LET 05/28/2015 DATE WORK BEGAN 07/13/2015

 DATE AWARDED 06/17/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/08/2015 DATE ACCEPTED

BRIGHTON CO 80601     303-637-9230 DATE NOTICE TO PROCEED 07/13/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,951,052.70 PARTICIPATING $ $ 328,193.75

AWARD PROJECT AMT: 4,632,800.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 25,684.23

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,850.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.67

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6.63%

4,622,858.95

328,193.75

353,877.98

347,027.73

$

$

$

$

328,193.75

0.00

328,193.75

25,684.23

353,877.98

-6,850.25

0.00

347,027.73

0.00

AMOUNT DUE 347,027.73 347,027.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 347,027.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SAN JUAN

  

13.0 TIME ALLOW: 6/30/2016 ??:??:??

ORIG TIME ALLOW: 6/30/2016 ??:??:??
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PCN: 18928-BID    ESTIMATE RUN 07/31/2015

PROJECT: FSA5502-072                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

16,800.00000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

14.000

EACH

30.00000

0015 *Removal of Asphalt Mat 0.000

434.000

202-00220  
 

19,964.00434.000

19,964.00

4,648.000

SY  

46.00000

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

614.000

SY  

49.00000

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

144.000

SF  

11.00000

0030 Sawing Asphalt Material (10 Inch) 0.000

0.000

202-05030  
 

0.000.000

0.00

1,084.000

LF  

10.00000

0035 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

145.00000

0040 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

40.000

HOUR

112.00000

0045 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

100.00000

0050 Sweeping (With Pickup Broom) 0.000

1.000

203-01622  
 

135.001.000

135.00

20.000

HOUR

135.00000

0055 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

50.00000
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PCN: 18928-BID    ESTIMATE RUN 07/31/2015

PROJECT: FSA5502-072                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,311.000

CY  

40.00000

0065 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

2,311.000

CY  

63.00000

0070 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

340.000

LF  

4.50000

0075 *Erosion Bales (Weed Free) 0.000

121.000

208-00011  
 

2,904.00121.000

2,904.00

121.000

EACH

24.00000

0080 *Silt Fence 0.000

900.000

208-00020  
 

2,250.00900.000

2,250.00

1,550.000

LF  

2.50000

0085 *Aggregate Bag 0.000

65.000

208-00035  
 

325.0065.000

325.00

400.000

LF  

5.00000

0090 Concrete Washout Structure 0.000

1.000

208-00045  
 

4,400.001.000

4,400.00

3.000

EACH

4,400.00000

0095 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

3,900.001.000

3,900.00

1.000

EACH

3,900.00000

0100 *Removal and Disposal of Sediment (Labor) 0.000

1.000

208-00103  
 

56.001.000

56.00

5.000

HOUR

56.00000

0105 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

5.000

HOUR

150.00000

0110 Erosion Control Supervisor 0.000

11.000

208-00206  
 

3,465.0011.000

3,465.00

150.000

DAY 

315.00000
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PCN: 18928-BID    ESTIMATE RUN 07/31/2015

PROJECT: FSA5502-072                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.000

ACRE

1,380.00000

0120 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.000

ACRE

6,900.00000

0125 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

3.760

ACRE

4,995.00000

0130 *Evergreen Tree (5 Gallon Container) 0.000

0.000

214-00450  
 

0.000.000

0.00

40.000

EACH

195.00000

0135 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

100.000

EACH

3.50000

0140 *Transplant Shrub 0.000

0.000

215-00000  
 

0.000.000

0.00

20.000

EACH

80.00000

0145 *Environmental Health and Safety Management 0.000

0.200

250-00010  
 

850.000.200

850.00

1.000

L S 

4,250.00000

0150 *Monitoring Technician 0.000

5.000

250-00050  
 

500.005.000

500.00

20.000

HOUR

100.00000

0155 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

20.000

HOUR

135.00000

0160 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

5.000

EACH

65.00000

0165 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

2,250.000

TON 

45.00000
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PCN: 18928-BID    ESTIMATE RUN 07/31/2015

PROJECT: FSA5502-072                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,812.000

TON 

45.00000

0175 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

392.000

TON 

45.00000

0180 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

182.000

TON 

280.00000

0185 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

1,846.000

TON 

168.00000

0190 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,235.000

GAL 

4.20000

0195 Guardrail Type 6 (6-3 Post Spacing) 0.000

0.000

606-00601  
 

0.000.000

0.00

775.000

LF  

63.50000

0200 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

4,165.00000

0205 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

9,475.00000

0210 *Fence (Plastic) 0.000

78.000

607-11525  
 

214.5078.000

214.50

600.000

LF  

2.75000

0215 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

10.000

EACH

28.00000

0220 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

30.00000
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PCN: 18928-BID    ESTIMATE RUN 07/31/2015

PROJECT: FSA5502-072                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Barricade (Type 3 M-A) 0.000

0.000

614-80321  
 

0.000.000

0.00

6.000

EACH

725.00000

0230 *Construction Surveying 0.000

0.270

625-00000  
 

9,990.000.270

9,990.00

1.000

L S 

37,000.00000

0235 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

40.000

HOUR

300.00000

0240 *Mobilization 0.000

0.157

626-00000  
 

99,852.000.157

99,852.00

1.000

L S 

636,000.00000

0245 *Public Information Services 0.000

0.150

626-01000  
 

3,948.750.150

3,948.75

1.000

L S 

26,325.00000

0250 Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

2.000

GAL 

560.00000

0255 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

28.000

GAL 

280.00000

0260 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

56.000

GAL 

112.00000

0265 *Flagging 0.000

226.000

630-00000  
 

5,537.00226.000

5,537.00

4,400.000

HOUR

24.50000

0270 *Traffic Control Inspection 0.000

3.000

630-00007  
 

465.003.000

465.00

45.000

DAY 

155.00000

0275 *Traffic Control Management 0.000

10.000

630-00012  
 

7,000.0010.000

7,000.00

180.000

DAY 

700.00000
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PCN: 18928-BID    ESTIMATE RUN 07/31/2015

PROJECT: FSA5502-072                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

12.000

EACH

31.00000

0285 *Construction Traffic Sign (Panel Size B) 0.000

10.000

630-80342  
 

350.0010.000

350.00

66.000

EACH

35.00000

0290 *Construction Traffic Sign (Panel Size C) 0.000

2.000

630-80343  
 

80.002.000

80.00

8.000

EACH

40.00000

0295 *Construction Traffic Sign (Special) 0.000

37.000

630-80344  
 

740.0037.000

740.00

74.000

SF  

20.00000

0300 *Portable Message Sign Panel 0.000

26.000

630-80359  
 

1,170.0026.000

1,170.00

440.000

DAY 

45.00000

0305 *Drum Channelizing Device 0.000

19.000

630-80360  
 

418.0019.000

418.00

76.000

EACH

22.00000

0310 *Drum Channelizing Device (With Light) (Flashing) 0.000

1.500

630-80363  
 

82.501.500

82.50

6.000

EACH

55.00000

0315 Concrete Barrier (Temporary) 0.000

282.000

630-80370  
 

15,792.00282.000

15,792.00

750.000

LF  

56.00000

0320 *Traffic Cone 0.000

18.000

630-80380  
 

90.0018.000

90.00

100.000

EACH

5.00000

0325 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

2.000

EACH

1,680.00000

0330 Traffic Signal (Temporary) 0.000

1.000

630-86810  
 

28,000.001.000

28,000.00

2.000

EACH

28,000.00000
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PCN: 18928-BID    ESTIMATE RUN 07/31/2015

PROJECT: FSA5502-072                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0340 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0345 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

9,000.000

F A 

1.00000

0350 F/A Incentive Early Completion of Milestones 0.000

0.000

700-70014  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0355 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0360 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

11,000.000

F A 

1.00000

0365 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

640.000

HOUR

1.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0375 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 212,478.75212,478.752,728,199.70CURRENT AMT0200 $ $ $

CAT NO0300 MP 88.5 & 88.54 Cribwalls Phase 2 

0380 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

53.000

LF  

95.00000
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PCN: 18928-BID    ESTIMATE RUN 07/31/2015

PROJECT: FSA5502-072                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:28

CUMULATIVE
AMOUNT

CAT NO0300 MP 88.5 & 88.54 Cribwalls Phase 2 

0385 Removal of Wall 0.000

1.500

202-00150  
 

57,000.001.500

57,000.00

2.000

EACH

38,000.00000

0390 Rock Excavation (Special) 0.000

5.000

203-00440  
 

585.005.000

585.00

99.000

CY  

117.00000

0395 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

22.000

CY  

33.00000

0400 Structure Excavation (Special) 0.000

620.000

206-00010  
 

20,460.00620.000

20,460.00

1,035.000

CY  

33.00000

0405 Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

1,207.000

CY  

69.00000

0410 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

17.000

CY  

475.00000

0415 Facing (Special) 0.000

0.000

504-04440  
 

0.000.000

0.00

1,054.000

SF  

64.00000

0420 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

2,561.000

SF  

24.00000

0425 *Ground Nail (10 Foot) 0.000

0.000

504-06310  
 

0.000.000

0.00

63.000

EACH

1,120.00000

0430 Treated Timber 0.000

0.000

508-00100  
 

0.000.000

0.00

2.000

MFBM

39,850.00000

0435 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

1.100

CY  

1,570.00000
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PCN: 18928-BID    ESTIMATE RUN 07/31/2015

PROJECT: FSA5502-072                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:28

CUMULATIVE
AMOUNT

CAT NO0300 MP 88.5 & 88.54 Cribwalls Phase 2 

0440 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

15.000

LB  

2.00000

0445 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

2,350.000

SY  

22.00000

0450 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

10,450.00000

0455 36 Inch Welded Steel Pipe 0.000

0.000

619-10360  
 

0.000.000

0.00

40.000

LF  

500.00000

0455 MATERIAL ALLOWANCE Welded Steel Pipe 0.000

40.000

7,184.4040.000

7,184.40LF  

179.61000

0460 *Shotcrete 0.000

27.000

641-10000  
 

8,370.0027.000

8,370.00

140.000

SY  

310.00000

CAT 93,599.4093,599.40625,344.00CURRENT AMT0300 $ $ $

CAT NO0301 MP 79 Cribwalls Phase 3 

0465 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

83.000

LF  

95.00000

0470 Removal of Wall 0.000

0.000

202-00150  
 

0.000.000

0.00

1.000

EACH

38,000.00000

0475 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

7,544.000

CY  

40.25000

0480 Rock Excavation (Special) 0.000

0.000

203-00440  
 

0.000.000

0.00

600.000

CY  

117.00000
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PCN: 18928-BID    ESTIMATE RUN 07/31/2015

PROJECT: FSA5502-072                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:28

CUMULATIVE
AMOUNT

CAT NO0301 MP 79 Cribwalls Phase 3 

0485 Rock Scaler 0.000

0.000

203-02300  
 

0.000.000

0.00

50.000

HOUR

90.00000

0490 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

45.000

CY  

33.00000

0495 Structure Excavation (Special) 0.000

0.000

206-00010  
 

0.000.000

0.00

1,608.000

CY  

33.00000

0500 Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

1,583.000

CY  

69.00000

0505 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

45.000

CY  

69.00000

0510 Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

450.000

LF  

95.00000

0515 Wire Mesh Facing 0.000

0.000

504-05000  
 

0.000.000

0.00

3,540.000

SF  

24.00000

0520 Ground Nail (10 Foot) 0.000

0.000

504-06310  
 

0.000.000

0.00

48.000

EACH

1,120.00000

0525 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

8.000

CY  

125.00000

0530 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

3,339.000

SY  

22.00000

0535 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

2.000

EACH

10,450.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:53:28

CUMULATIVE
AMOUNT

CAT NO0301 MP 79 Cribwalls Phase 3 

0540 Mesh Anchor 0.000

0.000

607-55040  
 

0.000.000

0.00

24.000

EACH

336.00000

0545 Wire Mesh 0.000

0.000

607-55100  
 

0.000.000

0.00

5,600.000

SF  

3.50000

0550 36 Inch Welded Steel Pipe 0.000

0.000

619-10360  
 

0.000.000

0.00

103.000

LF  

500.00000

0550 MATERIAL ALLOWANCE Welded Steel Pipe 0.000

103.000

18,499.83103.000

18,499.83LF  

179.61000

0555 Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

110.000

SY  

310.00000

CAT 18,499.8318,499.83981,204.00CURRENT AMT0301 $ $ $

CAT NO0302 MP 89.5 Ruby Walls Grade Beam 

0560 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

14.000

LF  

95.00000

0565 Removal of Wall 0.000

0.000

202-00160  
 

0.000.000

0.00

54.000

SF  

60.00000

0570 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

1.000

EACH

5,500.00000

0575 Rock Excavation (Special) 0.000

0.000

203-00440  
 

0.000.000

0.00

31.000

CY  

117.00000

0580 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

555.000

CY  

33.00000
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REF
NO.
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NO.
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DESCRIPTION
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UNITS
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0302 MP 89.5 Ruby Walls Grade Beam 

0585 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

19.000

CY  

475.00000

0590 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

167.000

CY  

69.00000

0595 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

124.000

CY  

68.00000

0600 Rock Anchor 0.000

0.000

211-01200  
 

0.000.000

0.00

1,183.000

LF  

55.00000

0605 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

230.000

SY  

16.00000

0610 Geotextile (Reinforcement) 0.000

0.000

420-00300  
 

0.000.000

0.00

649.000

SY  

16.00000

0615 Asphalt Reinforcement Geogrid 0.000

0.000

420-00511  
 

0.000.000

0.00

376.000

SY  

25.00000

0620 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

1,093.000

LB  

5.00000

0625 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

49.000

CY  

1,570.00000

0630 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

213.000

CY  

1,025.00000

0635 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

200.000

SY  

29.00000
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REF
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NO.
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THIS
PERIOD

11:53:28

CUMULATIVE
AMOUNT

CAT NO0302 MP 89.5 Ruby Walls Grade Beam 

0640 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

35,662.000

LB  

2.00000

0645 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

2.000

EACH

10,450.00000

0650 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

0.000.000

0.00

6.000

SY  

50.00000

0655 Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

124.000

SY  

310.00000

CAT 0.000.00587,005.00CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0660 Field Office (Class 1) 0.000

1.000

620-00001  
 

25,950.001.000

25,950.00

1.000

EACH

25,950.00000

0665 Sanitary Facility 0.000

1.000

620-00020  
 

3,350.001.000

3,350.00

1.000

EACH

3,350.00000

CAT 29,300.0029,300.0029,300.00CURRENT AMT0400 $ $ $

$ 353,877.98353,877.98$4,951,052.70$CURRENT AMTPROJECT TOTAL


